
PROJECT SUCCESS CRITERIA TEMPLATE 
PROJECT TITLE 

MODERATOR DATE PREPARED 

PROJECT OVERVIEW 
What were the original goals and objectives of the project? 

What were the original criteria for project success? 

Was the project completed according to the original expectation? 

Additional Comments 
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PROJECT HIGHLIGHTS 

What were the major accomplishments? 

What methods worked well? 

What was found to be particularly useful for accomplishing the project? 

Additional Comments 



PROJECT CHALLENGES 

What elements of the project went wrong? 

What specific processes need improvement? 

How can these processes be improved in the future? 

What were the key problems areas (i.e., budgeting, scheduling, etc.)? 

List any technical challenges. 

Additional Comments 



POST-PROJECT TASKS / FUTURE CONSIDERATIONS 

List any continuing development and maintenance objectives. 

What actions still need to be completed, and who is responsible for completing them? 

List any additional outstanding project items. 

Additional Comments 



PLANNING PHASE 
LESSON LEARNED ACHIEVED? COMMENTS 

Additional Comments 



EXECUTION 
LESSON LEARNED ACHIEVED? COMMENTS 

Additional Comments 



HUMAN FACTORS 
LESSON LEARNED ACHIEVED? COMMENTS 

Additional Comments 



OVERALL 
LESSON LEARNED ACHIEVED? COMMENTS 

Additional Comments 



PROJECT CLOSE ACCEPTANCE 
   

PROJECT MANAGER NAME DATE PROJECT MANAGER SIGNATURE 

      

   

SPONSOR NAME DATE SPONSOR SIGNATURE 
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	PROJECT SUCCESS CRITERIA TEMPLATE

	F i rst Masters Program Cohort:  First Master’s Program Cohort
	Sally Smith: Sally Smith
	May 12th: May 12th
	To recruit and ma nta i n 20 graduate students i n the new masters l evel program:  To recruit and maintain 20 graduate students in the new master’s level program.
	To enro l 100 percent of our target cohort s ze and have a graduat i on rate of at l east 80 percent:  To enroll 100 percent of our target cohort size and have a graduation rate of at least 80 percent.
	Additiona l CommentsRow1: 
	What were the ma j or accompl i shments: Meeting our initial enrollment goal was a big accomplishment, considering that this is a new program without an established reputation or significant word-of-mouth referrals. 
	What methods worked we l: Online marketing generated the greatest returns, with 80 percent of students reporting that they found out about the program via our website and/or targeted search ads. The majority of students who enrolled also participated in introductory phone calls or in-person events.
	What was found to be part cular l y useful for accomp l i sh i ng the pro j ect: Focusing resources on marketing, providing one-on-one information sessions with prospective students, and soliciting feedback from students throughout the program. 
	Additiona l CommentsRow1_2: 
	What e ements of the project went wrong: Four of the students who left the program early complained of program issues related to disorganization, unclear communication, and feeling misled about expectations. Two students left the program for either personal or financial reasons.
	What spec fic processes need mprovement: This is a new program combining academic and experiential methods. These methods need to be communicated clearly with prospective students who may be accustomed to more traditional academic settings. Some communication gaps between faculty and staff resulted in last-minute schedule changes and other changes that impacted student experience.
	How can these processes be i mproved i n the future: Modify the informational materials for prospective students in order to emphasize program methods and what to expect. Increase faculty and staff meetings. Communicate possible schedule changers to students in advance and provide detailed explanation for how changes will be handled.
	Advance preparat i on for possible schedu e changes or other i ssues  Incons stent commun cat i on at d fferent l eve s or program: Advance preparation for possible schedule changes or other issues. Inconsistent communication at different levels or program.
	L st any techn ca cha l engesRow1: 
	Additiona l CommentsRow1_3: 
	L st any cont i nuing development and ma i ntenance ob j ect i vesRow1: 
	What act ons st i l l need to be completed and who s responsible for complet i ng them: John Doe will adjust the marketing materials to reflect the changes mentioned above. Alex Bee will provide training for recruiters to ensure that they cover certain talking points in one-on-one sessions. Alice Smith will manage the meeting calendar and ensure that notes are distributed to all attendees. Bruce Jones will facilitate a program meeting to discuss organizational issues and goals for the program moving forward. 
	List any additiona outstanding project i temsRow1: 
	Additiona l CommentsRow1_4: 
	COMMENTSY: 
	COMMENTSY_2: 
	COMMENTSY_3: 
	COMMENTSY_4: 
	YThe requirements were gathered and c l ear l y documented: 
	COMMENTSThe requirements were gathered and c l ear l y documented: 
	YThe cr ter a were c l ear for a l phases of the pro j ect: 
	COMMENTSThe cr ter a were c l ear for a l phases of the pro j ect: 
	The cr ter a were c l ear for a l phases of the pro j ectRow1: 
	YRow3: 
	COMMENTSRow7: 
	The cr ter a were c l ear for a l phases of the pro j ectRow2: 
	YRow4: 
	COMMENTSRow8: 
	The cr ter a were c l ear for a l phases of the pro j ectRow3: 
	YRow5: 
	COMMENTSRow9: 
	The cr ter a were c l ear for a l phases of the pro j ectRow4: 
	YRow6: 
	COMMENTSRow10: 
	Additiona l CommentsRow1_5: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onY: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onY_2: 
	Project progress was tracked and reported n an accurate organized mannerRow1: 
	YRow1: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onRow3: 
	Project progress was tracked and reported n an accurate organized mannerRow2: 
	YRow2: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onRow4: 
	Project progress was tracked and reported n an accurate organized mannerRow3: 
	YRow3_2: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onRow5: 
	Project progress was tracked and reported n an accurate organized mannerRow4: 
	YRow4_2: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onRow6: 
	Project progress was tracked and reported n an accurate organized mannerRow5: 
	YRow5_2: 
	The budget p anned for the poss i b l ty of ow enro l ment or retent onRow7: 
	Additiona l CommentsRow1_6: 
	COMMENTSY_5: 
	Project management was effect i ve: Project management was effective.
	COMMENTSMixed: 
	This i ssue requ res further review: This issue requires further review.
	Funct ona areas co l aborated effect i vely: Functional areas collaborated effectively.   
	See sections above for comments on improving commun i cat onY: This program is not in conflict with our other programs.
	Confl ct ng goa s d d not cause i nterdepartmenta l prob l emsRow1: 
	YRow1_2: 
	This program s not n conf l ct with our other programsRow1: 
	Confl ct ng goa s d d not cause i nterdepartmenta l prob l emsRow2: 
	YRow2_2: 
	This program s not n conf l ct with our other programsRow2: 
	Confl ct ng goa s d d not cause i nterdepartmenta l prob l emsRow3: 
	YRow3_3: 
	This program s not n conf l ct with our other programsRow3: 
	Additiona l CommentsRow1_7: 
	The or g i na cost pro j ect ons were accurate: The original cost projections were accurate.   
	COMMENTSY_6: 
	Student needs were met: Student needs were met.   
	The ob j ect ves of the program were met: The objectives of the program were met.   
	When surveyed most students recommended some improvement in program organizat i on and communication Students who chose to comp l ete the program reported overa sat sfact on w th the nformat on covered academ c r gor etcMixed: 
	The ob j ect ves of the un i vers i ty were metRow1: 
	YRow1_3: 
	We successful l y comp l eted the f i rst cohort and l earned essons that wi l l he p us cont i nue to bu l d the programRow1: 
	The ob j ect ves of the un i vers i ty were metRow2: 
	YRow2_3: 
	We successful l y comp l eted the f i rst cohort and l earned essons that wi l l he p us cont i nue to bu l d the programRow2: 
	The ob j ect ves of the un i vers i ty were metRow3: 
	YRow3_4: 
	We successful l y comp l eted the f i rst cohort and l earned essons that wi l l he p us cont i nue to bu l d the programRow3: 
	The ob j ect ves of the un i vers i ty were metRow4: 
	YRow4_3: 
	We successful l y comp l eted the f i rst cohort and l earned essons that wi l l he p us cont i nue to bu l d the programRow4: 
	Additiona l CommentsRow1_8: 
	Was the pro j ect comp l eted accord i ng to the or i g i na l expectat i on:  We enrolled 20 students, but the graduation rate was 70 percent, with 14 students completing the program.
	Text1: The project reached its original goals.   
	Text2: Unexpected changes that occurred were of manageable frequency and intensity.   
	Text3: Project baselines (i.e., time, scope, and cost) were thoughtfully managed. 
	Text4: Fundamental project management processes (i.e., risk and issue management) were efficient.   
	Text5: Project progress was tracked and reported in an accurate, organized manner. 
	Text6: N
	Text7: MIXED
	Text8: Y
	Text9: Y
	Text10: Y
	Text11: We achieved enrollment, but had a high dropout rate.
	Text12: These changes may have contributed to the departure of students. We need to streamline and standardize processes for managing change.
	Text13: The budget planned for the possibility of low enrollment or retention.
	Text14: The project manager reported to the appropriate parties.
	Text15: Y
	Text16: MIXED
	Text17: The project team was organized and adequately staffed.
	Text18: --
	Text19: The project manager and team received proper training.   
	Text20: N
	Text21: We now see gaps in training that will be provided to recruiters and academic counselors.
	Text22: There was efficient communication among project team members.
	Text23: N
	Text24: See sections above for comments on improving communication.
	Text25: Y
	Text26: Conflicting goals did not cause interdepartmental problems.  
	Text27: Y
	Text28: 
	Text29: The objectives of the university were met.   
	Text30: Y
	Text31: MIXED
	Text32: When surveyed, most students recommended some improvement in program organization and communication. Students who chose to complete the program reported overall satisfaction with the information covered, academic rigor, etc. 
	Text33: MIXED
	Text34: Y
	Text35: We successfully completed the first cohort and learned lessons that will help us continue to build the program.
	Text36: 
	Text37: 
	Text38: 
	Text39: 
	Text40: 
	Text41: 
	Text42: The project plans and scheduling were well documented, complete with adequate structure and detail.   
	Text43: The project schedule contained all elements of the project.   
	Text44: The tasks were clearly defined.
	Text45: The stakeholders had adequate input in the planning process.   
	Text46: The requirements were gathered and clearly documented. 
	Text47: The criteria were clear for all phases of the project.
	Text48: Y
	Text49: Y
	Text50: Y
	Text51: Y


